
‭Division of Water and Waste Management‬
‭601 57‬‭th‬ ‭Street, SE‬
‭Charleston, WV 25304‬
‭Phone: 304-926-0495 / Fax: 304-926-0463‬

‭Harold D. Ward, Cabinet Secretary‬
‭dep.wv.gov‬

‭MEMORANDUM‬

‭TO:‬ ‭Katheryn Emery, P.E., Engineer Chief, DWWM‬

‭FROM:‬ ‭Robert Moore, DWWM‬

‭DATE:‬ ‭April 12, 2024‬

‭SUBJECT:‬ ‭Chestnut Ridge PSD‬
‭IJDC No. 2019W-1835‬
‭Water System Improvement Project‬
‭Use of Contingency Request - Budget Revision Request‬

‭RECOMMENDATION‬

‭The Use of Contingency Request prepared by Region VII Planning and Development Council‬
‭and The Thrasher Group, for the above referenced project has been reviewed and is technically‬
‭feasible.‬

‭This request is for a budget revision that proposes to utilize part of the remaining IJDC‬
‭Construction Contingency to construct a new Pressure Reducing Valve station, purchase material‬
‭for Chestnut Ridge PSD to install, and Resident Project Representative fees.‬

‭The total cost for this proposed work is $131,921.89. Per the Expenditure Schedule provided in‬
‭the request, there will be $5,793.28 remaining after adjustments.‬

‭DEFICIENCIES/COMMENTS‬

‭●‬ ‭Contract No. 1, Change Order No. 7 is not signed by Engineer, Owner, or Contractor.‬
‭●‬ ‭Contract No. 1, Change Order No. 7 Memorandum of Negotiation is not signed by‬

‭Engineer, Owner, or Contractor.‬
‭●‬ ‭Contract No. 1, Change Order No. 6 was approved on March 21, 2024.‬

‭Promoting a healthy environment.‬



‭●‬ ‭Expenditure Schedule #14A shows $43,000 adjustment for Resident Project‬
‭Representative, the Thrasher request letter dated April 10, 2024 requests $20,000 for‬
‭Resident Project Representative Fees.‬
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