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MEMORANDUM 
 
TO:                             Kathy Emery, P.E., Engineer Chief, DWWM 
 
FROM:                       Justin Moffitt, P.E., DWWM      
  
DATE:  April 17, 2025 
 
SUBJECT:  Hodgesville PSD – Water System Improvements Project 

Scope Change 
IJDC No. 2022W-2136 

 

 
RECOMMENDATION 
 
The request for the scope change for the above-mentioned project submitted by The Thrasher 
Group, Inc. has been reviewed, and it is technically feasible. 
 
 
DISCUSSION 
 
The increase in the size of the tank will fit within the footprint of the property acquired for this 
project and the water lines and booster station are adequate to provide the same level of service 
as originally proposed with two tanks which have been verified by hydraulic modeling. This 
change in scope will not increase the total project cost. 
 
The Bridge Run Tank will be increased in size from 100,000 gallons of storage capacity to 
150,000 gallons of storage capacity which will provide the required water storage for residents of 
this section of the water system and will allow sufficient capacity for fire flows if needed. 
 
During the easement and property acquisition process, the PSD has been unable to agree to terms 
with property owners needed to construct one of the proposed water storage tanks, called the 
Lorentz Tank in the project. The PSD and the project team have discussed moving forward with 
utilizing the Bridge Run Tank and increasing the size of the tank.  
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