



Task Manager

- [Your Projects](#)
- [Monthly Reporting](#)
- [Project Search](#)
- [Sample Forms](#)

Tools

- [GIS Applications](#)
- [IJDC Policies & Guidelines](#)
- [Public Service Commission](#)
- [US Census Bureau](#)
- [Help/User Guide](#)
- [Performance Results](#)

Project Dashboard

[Dashboard Home](#) [Log Out](#)

Administrator is logged in

[Notifications](#) [Manage Account](#)

Binding Commitment Request Form

Complete and save each area in the form independently. Unsaved changes in a specific area will be lost if a different area is saved. To see the task description of an unsaved task, click the icon, and click the icon when done reading.

Project Number: 2012W-1219

The Submit button will not become active on this form until all areas are completed.

Project Identification

Project Number: 2012W-1219	Sponsor: J-2-Y-35 Water Association, Inc.
Local Project Name: SW run	Primary County: MASON

Section 1: Professional Agreements

Project Administration Agreement Executed Andy2 the Administrator <input type="checkbox"/> Yes <input type="text"/> Browse Save	Engineering Agreement Executed Andy2 the Administrator <input type="checkbox"/> Yes <input type="text"/> Browse Save
PSC Attorney Agreement Executed Andy2 the Administrator <input type="checkbox"/> Yes <input type="text"/> Browse Save	Local Counsel Agreement Executed Andy2 the Administrator <input type="checkbox"/> Yes <input type="text"/> Browse Save
Accountant Agreement Executed Andy2 the Administrator <input type="checkbox"/> Yes <input type="text"/> Browse Save	Bond Counsel Agreement Executed Andy2 the Administrator <input type="checkbox"/> Yes <input type="text"/> Browse Save
PSC Order Approving Engineering Agreement Andy2 the Administrator <input type="checkbox"/> Yes <input type="text"/> Browse Save	

Section 2: Permit Submissions

PSC Schedule for Certificate of Convenience and Necessity Not Assigned <input type="checkbox"/> Yes <input type="text"/> Browse Save	BPH Permit Submitted Erin2 the Engineer <input type="checkbox"/> Yes <input type="text"/> Browse Save
DEP Permit Submitted Erin2 the Engineer <input type="checkbox"/> Yes <input type="text"/> Browse Save	DOT Highways Permit Submitted Erin2 the Engineer <input type="checkbox"/> Yes <input type="text"/> Browse Save
Corps of Engineers Permit Submitted Erin2 the Engineer <input type="checkbox"/> Yes <input type="text"/> Browse Save	Public Lands Permit Submitted Erin2 the Engineer <input type="checkbox"/> Yes <input type="text"/> Browse Save
Railroad Permit Submitted Erin2 the Engineer <input type="checkbox"/> Yes <input type="text"/> Browse Save	NPDES Permit Submitted Erin2 the Engineer <input type="checkbox"/> Yes <input type="text"/> Browse Save
Culture and History Clearance Requested Erin2 the Engineer <input type="checkbox"/> Yes <input type="text"/> Browse Save	Other Submitted (Specify): Erin2 the Engineer <input type="checkbox"/> Yes <input type="text"/> Browse Save

Section 3: Additional Binding Commitment Items

Status of Land Easement Acquisitions Erin2 the Engineer <input type="checkbox"/> Yes <input type="text"/> Browse Save	If Municipality, Evidence of Rate Ordinance Andy2 the Administrator <input type="checkbox"/> Yes <input type="text"/> Browse Save
Draft Schedule B Developed Andy2 the Administrator <input type="checkbox"/> Yes <input type="text"/> Browse Save	Evidence of Other Funding Commitments Andy2 the Administrator <input type="checkbox"/> Yes <input type="text"/> Browse Save
<input checked="" type="checkbox"/> Latest Cost Estimate (Showing Date of Estimate) Erin2 the Engineer <input type="checkbox"/> Yes <input type="text"/> Browse Save	

[Submit](#)